Tuotantoversio

Duration 21 days?

8/10/20 7:00 AM Start 9/7/20 5:00 PM Finish

Asiakasmäärittely prototyypi... **Duration** 5 days? 8/10/20 7:00 AM

8/14/20 5:00 PM

Start

Finish

Duration 14 days?

8/17/20 7:00 AM Start 9/3/20 5:00 PM Finish

Tuotantoversion suunnittelu

Työnjako

Duration 1 day?

Start 9/4/20 7:00 AM 9/4/20 5:00 PM Finish

Ohjelmointi


Duration 132 days? 9/10/20 7:00 AM Start Finish 3/31/21 5:00 PM


Testaus

Duration 132 days? 9/10/20 7:00 AM Start Finish 3/31/21 5:00 PM

Dokumentointi

Duration 134 days? Start 9/10/20 8:00 AM 4/2/21 5:00 PM Finish





Duration 5 days?

Start 3/15/21 8:00 AM **Finish** 3/19/21 5:00 PM

Tietoturvatestaus Duration 5 days?

 Start
 3/22/21 8:00 AM

 Finish
 3/26/21 5:00 PM

Käytettävyystestaus

Duration 3 days?

Start 3/29/21 8:00 AM **Finish** 3/31/21 5:00 PM